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ESTIMATE RUN 06/20/2002

ESTIMATE SUMMARY 08:29:29

CONTID: C12829         ESTIMATE NO: 0010 PROG 1999

PCN: 12829-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

KRAMER CREEK PERCENT TIME:

PROJECT NO: BR 096A-033                   

KRAMER CREEK

NAME OF ROAD: 96

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 06/20/2002 DATE TIME STARTED 11/07/2001

P.O. BOX 580 DATE LET 10/04/2001 DATE WORK BEGAN

 DATE AWARDED 10/18/2001 DATE TIME STOPPED 11/01/2002

 DATE CONTRACT EXECUTED 10/29/2001 DATE ACCEPTED 11/01/2002

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 11/07/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,982,706.55 PARTICIPATING $ $ 57,966.00

AWARD PROJECT AMT: 1,924,231.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.71

WORK DAYS

WORK DAYS

74.96%

496,452.38

57,966.00

57,966.00

57,966.00

$

$

$

$

1,486,254.17

0.00

1,486,254.17

17,310.72

1,503,564.89

-3,541.73

0.00

1,500,023.16

0.00

AMOUNT DUE 1,500,023.16 57,966.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,966.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

127.0 TIME ALLOW: 170

ORIG TIME ALLOW: 160
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PCN: 12829-BID    ESTIMATE RUN 06/20/2002

PROJECT: BR 096A-033                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:29:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 30.000

0.000

202-00010  
 

30.000

EACH

1,000.00000 30,000.0030.000

0.00

0010 REMOVAL OF DELINEATOR 7.000

0.000

202-00090  
 

7.000

EACH

8.00000 56.007.000

0.00

0015 REMOVAL OF ASPHALT MAT 9,188.000

0.000

202-00220  
 

9,188.000

SY  

1.00000 9,188.009,188.000

0.00

0020 REMOVAL OF GROUND SIGN 3.000

0.000

202-00810  
 

3.000

EACH

100.00000 300.003.000

0.00

0025 REMOVAL OF FLASHING BEACON 3.000

0.000

202-00825  
 

3.000

EACH

250.00000 750.003.000

0.00

0030 *REMOVAL OF FENCE 2,315.000

0.000

202-01000  
 

2,315.000

LF  

0.50000 1,157.502,315.000

0.00

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 23,511.000

0.000

203-00060  
 

28,511.000

CY  

5.00000 117,555.0023,511.000

0.00

0040 BLADING 0.000

0.000

203-01500  
 

14.000

HOUR

80.00000 0.000.000

0.00

0045 BACKHOE DELETED FORM 105 0.000

0.000

203-01510  
 

0.000

HOUR

80.00000 0.000.000

0.00

0050 DOZING 25.000

0.000

203-01550  
 

25.000

HOUR

100.00000 2,500.0025.000

0.00

0055 POTHOLING 10.000

0.000

203-01597  
 

12.000

HOUR

200.00000 2,000.0010.000

0.00
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PCN: 12829-BID    ESTIMATE RUN 06/20/2002

PROJECT: BR 096A-033                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:29:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FILTER MATERIAL (CLASS A) 326.500

0.000

206-00510  
 

638.500

CY  

25.00000 8,162.50326.500

0.00

0065 TOPSOIL 0.000

0.000

207-00205  
 

950.000

CY  

15.00000 0.000.000

0.00

0070 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

101.000

EACH

15.00000 0.000.000

0.00

0075 RESET GROUND SIGN 4.000

0.000

210-00810  
 

8.000

EACH

150.00000 600.004.000

0.00

0080 RESET FLASHING BEACON DELETED FORM 105 0.000

0.000

210-00825  
 

0.000

EACH

500.00000 0.000.000

0.00

0085 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

9.800

ACRE

400.00000 0.000.000

0.00

0090 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

9.800

ACRE

300.00000 0.000.000

0.00

0095 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,470.000

LB  

2.00000 0.000.000

0.00

0100 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

76.490

CY  

35.00000 0.000.000

0.00

0105 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

3,129.900

TON 

40.00000 0.000.000

0.00

0110 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

300.000

GAL 

2.00000 0.000.000

0.00
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PCN: 12829-BID    ESTIMATE RUN 06/20/2002

PROJECT: BR 096A-033                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:29:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 GEOTEXTILE (DRAINAGE) (CLASS A) 2,500.000

0.000

420-00110  
 

3,831.000

SY  

3.00000 7,500.002,500.000

0.00

0120 RIPRAP (9 INCH) 854.500

0.000

506-00209  
 

1,915.000

CY  

32.00000 27,344.00854.500

0.00

0125 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

20.000

TON 

125.00000 0.000.000

0.00

0130 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

962.500

LF  

12.00000 0.000.000

0.00

0135 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

900.00000 0.000.000

0.00

0140 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

4.000

EACH

1,500.00000 0.000.000

0.00

0145 *END POST 3.000

0.000

607-00005  
 

10.000

EACH

100.00000 300.003.000

0.00

0150 *CORNER AND LINE BRACE POST 7.000

0.000

607-00010  
 

11.000

EACH

150.00000 1,050.007.000

0.00

0155 *FENCE BARBED WIRE WITH METAL POSTS 2,420.000

0.000

607-01000  
 

5,013.000

LF  

1.10000 2,662.002,420.000

0.00

0160 *14 FOOT GATE 0.000

0.000

607-60114  
 

1.000

EACH

400.00000 0.000.000

0.00

0165 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

1,042.000

LF  

6.00000 0.000.000

0.00
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PCN: 12829-BID    ESTIMATE RUN 06/20/2002

PROJECT: BR 096A-033                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:29:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

20.000

EACH

17.00000 0.000.000

0.00

0175 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

2.000

EACH

25.00000 0.000.000

0.00

0180 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

4.000

EACH

1,200.00000 0.000.000

0.00

0185 *DETOUR 0.850

0.000

621-00425  
 

1.000

L S 

236,000.00000 200,600.000.850

0.00

0190 *CONSTRUCTION SURVEYING 0.710

0.000

625-00000  
 

1.000

L S 

25,000.00000 17,750.000.710

0.00

0195 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

130,000.00000 130,000.001.000

0.00

0200 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

42.000

GAL 

100.00000 0.000.000

0.00

0205 *TRAFFIC CONTROL INSPECTION 194.000

14.000

630-00007  
 

273.500

DAY 

75.00000 15,600.00208.000

1,050.00

0210 *TRAFFIC CONTROL MANAGEMENT 8.000

0.000

630-00012  
 

23.000

DAY 

500.00000 4,000.008.000

0.00

0215 *FLASHING BEACON (SOLAR) 2.000

0.000

630-80002  
 

4.000

EACH

1,000.00000 2,000.002.000

0.00

0220 *BARRICADE (TYPE 3 M-B) (TEMPORARY) DELETED FORM 105 0.000

0.000

630-80336  
 

0.000

EACH

150.00000 0.000.000

0.00



CONTID: C12829         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12829-BID    ESTIMATE RUN 06/20/2002

PROJECT: BR 096A-033                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:29:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000

0.000

630-80337  
 

2.000

EACH

200.00000 200.001.000

0.00

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000

0.000

630-80341  
 

8.000

EACH

45.00000 180.004.000

0.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000

0.000

630-80342  
 

22.000

EACH

50.00000 400.008.000

0.00

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

50.00000 100.002.000

0.00

0245 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

2,200.00000 2,200.001.000

0.00

0250 *DRUM CHANNELIZING DEVICE 15.000

0.000

630-80360  
 

30.000

EACH

35.00000 525.0015.000

0.00

0255 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000

0.000

630-80363  
 

20.000

EACH

40.00000 400.0010.000

0.00

0260 *TRAFFIC CONE 20.000

0.000

630-80380  
 

40.000

EACH

12.00000 240.0020.000

0.00

0265 *DELINEATOR (TYPE I) (TEMPORARY) 30.000

0.000

630-80401  
 

60.000

EACH

30.00000 900.0030.000

0.00

0270 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A ASPHALT PAVEMENT INCENTIVE - (ROADWAY SMOOTHNESS) 0.000

0.000

700-70012  
 

802.760

F A 

1.00000 0.000.000

0.00
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PCN: 12829-BID    ESTIMATE RUN 06/20/2002

PROJECT: BR 096A-033                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:29:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0285 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

1,274.670

F A 

1.00000 0.000.000

0.00

0295 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A EROSION CONTROL 315.600

0.000

700-70380  
 

315.600

F A 

1.00000 315.60315.600

0.00

CAT 586,535.601,050.00921,851.98CURRENT AMT0200 $ $ $

CAT NO0300 L-20-A 

0305 REMOVAL OF CONCRETE BOX CULVERT 1.000

0.000

202-00020  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0310 STRUCTURE EXCAVATION 398.000

0.000

206-00000  
 

398.000

CY  

7.00000 2,786.00398.000

0.00

0315 *STRUCTURE BACKFILL (CLASS 1) 0.000

1,451.000

206-00100  
 

1,451.000

CY  

18.00000 26,118.001,451.000

26,118.00

0320 STRUCTURE BACKFILL (CLASS 2) 171.500

0.000

206-00200  
 

626.000

CY  

12.00000 2,058.00171.500

0.00

0325 *MECHANICAL REINFORCEMENT OF SOIL 0.000

1,451.000

206-00360  
 

1,451.000

CY  

10.00000 14,510.001,451.000

14,510.00
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PCN: 12829-BID    ESTIMATE RUN 06/20/2002

PROJECT: BR 096A-033                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:29:29

CUMULATIVE
AMOUNT

CAT NO0300 L-20-A 

0330 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

329.900

TON 

40.00000 0.000.000

0.00

0335 *DRILLING HOLE TO FACILITATE PILE DRIVING 1,431.100

0.000

502-00100  
 

1,431.100

LF  

43.00000 61,537.301,431.100

0.00

0340 *BITUMEN COATING 550.000

0.000

502-01000  
 

550.000

LF  

20.00000 11,000.00550.000

0.00

0345 *STEEL PILING (HP 12X74) 1,432.000

0.000

502-11274  
 

1,432.000

LF  

25.00000 35,800.001,432.000

0.00

0350 *DRILLED CAISSON (60 INCH) 321.000

0.000

503-00060  
 

321.000

LF  

285.00000 91,485.00321.000

0.00

0355 *BLOCK FACING 0.000

1,018.000

504-04410  
 

1,018.000

SF  

16.00000 16,288.001,018.000

16,288.00

0360 *BRIDGE DRAIN 0.000

0.000

513-00600  
 

4.000

EACH

2,400.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE PIPE, SCUPPER AND GRATES 4.000

0.000EACH

1,350.00000 5,400.004.000

0.00

0365 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

2,009.000

SY  

9.00000 0.000.000

0.00

0370 *BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

98.000

LF  

142.00000 0.000.000

0.00

0375 *CONCRETE CLASS B DELETED FORM 105 0.000

0.000

601-01000  
 

0.000

CY  

350.00000 0.000.000

0.00
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PCN: 12829-BID    ESTIMATE RUN 06/20/2002

PROJECT: BR 096A-033                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:29:29

CUMULATIVE
AMOUNT

CAT NO0300 L-20-A 

0380 *CONCRETE CLASS BZ 26.500

0.000

601-01010  
 

26.500

CY  

260.00000 6,890.0026.500

0.00

0385 *CONCRETE CLASS D (BRIDGE) 913.500

0.000

601-03040  
 

1,036.000

CY  

250.00000 228,375.00913.500

0.00

0385 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAMS 107.500

0.000CY  

3.92000 421.40107.500

0.00

0385 MATERIAL ALLOWANCE PRECAST BRIDGE DECK PANELS 234.500

0.000CY  

36.86000 8,643.67234.500

0.00

0390 *REINFORCING STEEL 49,691.000

0.000

602-00000  
 

49,691.000

LB  

0.47000 23,354.7749,691.000

0.00

0395 *REINFORCING STEEL (EPOXY COATED) 142,141.000

0.000

602-00020  
 

156,399.000

LB  

0.50000 71,070.50142,141.000

0.00

0400 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

915.000

LF  

69.00000 0.000.000

0.00

0400 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M ANCHORS 915.000

0.000LF  

3.11000 2,845.65915.000

0.00

0405 *PRESTRESSED CONCRETE I (BT63) 2,443.500

0.000

618-00163  
 

2,443.500

LF  

116.00000 283,446.002,443.500

0.00

CAT 897,029.2956,916.001,040,854.57CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00
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PCN: 12829-BID    ESTIMATE RUN 06/20/2002

PROJECT: BR 096A-033                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:29:29

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0420 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

CAT 20,000.000.0020,000.00CURRENT AMT0400 $ $ $

$ 1,503,564.8957,966.00$1,982,706.55$CURRENT AMTPROJECT TOTAL


